CADOZ3027:

Miner

R1-2008:0094

HCRID #1:

SHELTER COVEPOTW:

512172015

117472014

127272014

12/30/2014

Inpragress: RPA delivered 12/1714.
Tentative Drafideliversd /6115 Revised
Tentative Drafideliverad 1/27/15.

TO:38

€AB023078:

Major:

R1-2009-0030:

FORTBRAGG, CITY.OF

FQRT BRAGG WWTP:

61872015

12/1/2014

1/2/2015

1/30/2015

inprogress: RPA delivered 1/6715;

1/30/15; Revised

draft defi /15 and 3716715

CABN24449

Major

R1:2009:003%

EUREKA; CITY.OF

ELREKA CITY ELKRIVERWWTP

6/18/2015

12/172014

1/2/2015

173072015

Inprogress. RPA delivered 1/22/15. Ocean
Plan RPAand SIPRPA {without MUN)
I 1557 i i

FATI D15

CADOZ2870;

Miner

R1-2010:0020

MENDOCING GITY.CSD

MENDQTIND CITY C5D.

842072015

/3172015

2/igfa015

3/28/2015

Inprogress. REA delivered 2/11/15,
Tentative Draftdelivered 3/27/15:

TO:38

€AB023060:

Major:

R1-2010-0017:

WILLITS, GTY.OF

WHLITS WWTE

Bf20/2015

/3172015

2/28/2815

3f28/2015

inprogress: RPA delivered 2/27/15:
Tentatve Draftdelivered 472715 Revised

TO-38

CADO25135

Major:

R1:2010:0034

CITY.OF HEALDSBURG

HEALDSBURG CITY WWTP

11/19/2015

57472015

6/1/2015

6/29/2015

Inprogress: RPA delivered 572972015 Draft
et i L Tentatived

JE/15 Revised Tentative draft
17046

T 38

€AB024040:

Miner

R1-2010-0038

MENDO COWWD #2 ANCHOR BAY:

MENDOGING CWWDH2-ANCHRORBAY

3/17/2016

B3/28/2015

10/2/2015

10/30/2015

In progress. RPA delivered B/30/15.
Tentative deaft delivered 1172715 Revisad
i 11736715

CAD024490

Major

2011-0008-DWQ

MCKINLEYVILLE C5D

MCKINLEYVILLE WWTP

5/1/2016

12/14/2015

12/23/2015

1/13/2015

In progress. RPA delivered 12/31/15.
Tentative Draftdelivered 1/25/16.

TO-01

CAD022730

Major

R1-2011-0004

FORTUNA, CITY OF

FORTUNA CITY WWTP

5/1/2016

12/14/2015

12/23/2015

1/13/2015

In progress. RPA delivered 12/23/15.
Tentative Draftdefivered 1/13/16.

TO-01

CADD22756

Major

R1-2011-0019

CRESCENT CITY

CRESCENT QTY WWTP

6/1/2016

1/14/2016

2/5/2016

2/29/2016

I progress. Due dates delayed due to
request for monitorng data and revised
ROWD. RPA delivered 2/8/16. Tentative
draft permit delivered on 7/11/16.

TO-01

CAD023574

Minor

R1-2011-0001

COVELO CSD

COVELO POTW

6/1/2016

1/14/2016

2/5/2016

2/29/2016

In progress. Due dates delayed due tc
request for monitoring data. RPA delivered
3/9/16. Tentative Draft delivered 6/17/16.

TO-01

CAD022781

Minor

R1-2011-0046

REDWAY CSD

REDWAY POTW

Full

8/1/2016

3/15/2016

3/24/2016

9/6/2016

RPA delivered 3/21/16. Tentative draft
delivered on 9/7/16.

TO-01

CAD022748

Mincr

R1-20131-0054

RIO DELL, CITY OF

RIC DELLCITY WWTF

Fuil

8/1/2016

3/15/2016

3/24/2016

9/30/2016

in progress. Schedule defayed, ROWD not
due until 6/3/16, awaiting CTRand T22
data. RPA delivered 9/22/16. Agreed with
Cathy Goodwin to deliver draft by 10/7/16.
Tentative Draftdeiivered 10/10/16.

TC-01

CAD023043

Minor

R1-2012-0012

FORESTVILLE WATER DISTRICT

FORESTVILLE WATERDISTRICT

8/1/2016

3/15/2016

3/23/2016

11/4/2016

Schedule delayed, ROWD not due untl
6/1/16. In progress. RPA delivered on
9/26/16. Tentative Draft delivered
12/12/16.

TO-01

CAD023655

Mincr

R1-2010-0019

SONOMA WEST HOLDINGS INC

Sonoma West Holdings Plant #2 Facility

Fuil

12/15/2016

4/25/2016

5/9/2016

10/7/2016

Added via TD#3. In progress. RPA delivered
10/7/16. Tentative Draft delivered
11/3/16.

TC-01

CAD023639

Minor

R1-2012-0016

SONOMA COUNTY WATER AGENCY

SCWA GRATON CSD

10/1/2016

5/15/2016

5/24/2016

10/14/2016

Schedule delayed, ROWD not due until
8/1/16. RPA delayed further as the
Dischargerhas not conducted CTR sampling.
Tentative Draftdelivered 12/23/16.

TO-01

CABD37958

Major:

R2:2018:0074

NOVATOSANITARY BISTRICT

NOVATOANDIGNACIOSTR

71172015

11/7/2014

12/3f2014

141412015

treprogress. RPA delivered
721/ 14 Dilution review deliveredion
12/8048: Permit delivered on 1/7/2015:

TO-38

CADO3B016

Minor

R2:2010:0105

STHELENA CITY.OF

STHELENATREATMT PLT.

117172015

4724/2015

5/15/2015

6/24/2015

Removed per Technical Directive 2

T0:38

CADO38Y733

Miner

R2-2010-D097:

UNIONSANITARY:-DISTRICT.

UNION S D ADVARADO WIWWTP-W WD

8/3172015:

5/20/2015

6/17/2015

4112015

f Tsed by RB; Kickoff callion
/11570 RPA &k it wiite g
delivered on June 19,2015, Draft permit

niuly 22015

TO:38

CABD37966:

Minor

R2:2010-0104

CALISTOGA: CITY.OF

CALISTOGA DUNAWEAL WWTP:

11/172015

512712015

6/17/2015

712712015

Dates Revised oy RB; Kickoff call or 5 1/15;

Timits wirite up deli Jane
25,2015 Draftpermitdelivered on
T/27/15.

TO-38

CABN30198

Minor

R2:2010:0082

EXPLORATORIIM

EXPLORATORILING BAY WHES

2f10/2016

Ti7/2015

8/7/2015

9/18/2015

RBEgues! Philiips 66:
Refinery Faclity removed perTechnieal
Difective 5 (16/19/15)

TO-38

CABOR7770:

Major:

RZ:2010:0114

MTVIEW SANITARY BIST

MTVIEW SANITARY-DIST WWTE

41172016

8/12/2015

5/2/2015

10/1473015

7/29, Due dat

A andiindateds

g sheetbased

o RBschedule: RPAand mits wirte-tp

Brat (T o
2115 Draft

10714/15;

TO-38

CADO37810

Major:

R2:2011:0003

PETALUMA CITY.OF

ELLIS CREEKWATER RECYCEING FACILITY.

5/11/2018

10/14/2015

11/4/2015

12/16/2015

RBrequests supportswitched to Mapa
Sanitation. Removed per Technical Directive

T 38

CABO3TS7S:

Major:

R2-2011-0007:

NAPASANITATION DISTRICT:

NAPASD WWTP{SOSCOL WATER RECYCLING FACHATY)

SA1f2016

1071472015

11/19/2015

12/30/2015

51{10/19/15).

o

019715 Due dates forRPA revised by /8
o allow time Tor the analysis:
Kickoff calloccurred on 1072672015

11/11/15:
Due date revised by RBIo 12/30/16 dugte
rohday schedule of staff,

£ADDASHSS

Major:

R2:2011-:8027

CONOCOPHILEIPS

PHILLIPS 66 SAN FRANCISCO-REFINERY, RODEG

6/8/2016

1171142015

12/4f2015

1/20/2016

Draft permit defivered on12/30716:

callon11723/15:) CESs

REA was provide ity by
RBdue 16 shartened time between kickoff
calland due date;
RPA and fimits write Up senton 12/7/16:

Draft Permit Delivered on 1/21/16.

TO-38

CAD005002

Major

R2-2011-0048

US5-POSCO INDUSTRIES

USS POSCO Industries - NPDES/5UB15

8/31/2016

2/19/2016

3/11/2016

4/20/2016

Removed via TD #3 on 3/22/16.

TO-01

CAD038636

Minor

R2-2011-0058

EBRPD, USD, EBDA

HAYWARD SHORELINE MARSH

10/12/2016

2/19/2016

3/11/2016

4/20/2016

Removed via TD #3 on 3/22/16.

TO-01

CAD037427

Minor

R2-2011-0016

MARIN COUNTY SANITARY DISTRICT #5

MARIN C5D 5 PARADISE COVE WWTP

10/12/2016

2/19/2016

3/11/2016

4/20/2016

In progress. Kickoff call on 2/19/16. RPA
and limits write-up deliverd on 3/18/16.
Ammonia RPA revised on 3/21/16. Draft
permit delivered on 4/20/16.

TO-01

CAD005134

Major

R2-2011-0049

CHEVRON USA INC.

RICHMOND REFINERY

12/16/2016

5/27/2016

6/12/2016

7/22/2016

Due dates revised by RBon 3/18/16. In
progress.

Storm water analysis provided on 5/24/16.
RPA and limits write-up delivered on
6/10/16.

TO-01

CADO38768

Major

R2-2011-0046

AMERICAN CANYON, CITY OF

AMERICAN CANYON WWTP

12/14/2016

5/27/2016

7/8/2016

8/17/2016

Due dates revised by RBon 3/18/16 and
5/16/16. Kickoff call occurred on 5/27/16.
RB provided additional 2 days for futher
review of ammonia recelving water data.
Permit delivered on 8/19/16.

TO-01

CAGS12002

General

R2-2012-0002

Groundwater Fuels & VOCs

Groundwater Fuels & VOCs

2/8/2017

6/10/2016

7/1/2016

8/10/2016

Added via TD #3. Kickoff call on 6/10/16. In
progress. Large amounts of data to process
has delayed RPA/Limits {~70 fadl all
PDF). RPA and limits delivered on 9/8. RB
response provided on 9/24. Revised RPA
and limits provided cn 9/28. Permit
delivered on 10/5. Assisted RB with
formatting on final draft after RB revisions

impacted overall template styles, sent draft
on 12/30/16.

TO-01

CAD038776

Major

R2-2012-0002

City of Pacifica

Calera Creek Water Recycling

Full

2/8/2017

7/15/2016

9/2/2016

10/12/2016

Added via TD #3. Due dates changed by RB.
Kickoff call on 7/15/16. In progress. ROWD
not provided until 9/2/16. CTR data has not
been previded by discharger as of 9/6/16.
RPA and limited delived on 9/21/16.

TO-01

CAD049964

Major:

R3:2010:0009

SOUTH COUNTY REGIONALWW AUTH

GILROY:-MORGAN HILL MUNICIPALWW FAC

3/15/2015

S/15/2015

Kickoff-callion 3717715 n process:

; 471515,
Permit delivered on 5/18/15, Revised
pemitio torrecta formatting isSue was

T 38

€ABOS0681

Miner

R3-2010-0004

GALED CATTEE COMPANY:

HOSEPHGALLO FARMS FEED LOT:

4/15/2015

6/15/2015

N 5/19/15;

2/25/15;
Permitis as faras canbe done atthis point;
waling ohrevised NMPfrom Discharger RB!
’ NMPNMP e
/13715, reviewed and found ncomdlete
on 1124715 Made requestfor revised
NMPfrom discharget:

TO-38

CADOERIGD

Major:

R2:2010:0012

QOLETASANITATION DISTRICT:

GOLETAWWIP:

871572015

1071542015

Kickoff-call scheduled for 8/5/15: Permit
delivered on 10/ 1572015 A af T1/57/15;
the Discharger has requested a flow
ncreaseAddtional supdort may be

an

¥ ¥
adjustflow limTtations within the permit:

TO-38
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CABO47791

Minor

R3:2010:0039

QUVESPRINGS QUARRY, INC

QHVE SPRINGS QUARRY.

Fait

9715/2015

11/15/2015

Permtin progress: Permitin QA: Permit

defivered on 11137150

T 38

CADOEBTS

Major

R3-2010:0011:

SANTA BARBARA, CITY.OF

ELESTERD WWTHE

712502016

Undate {1/22/15): Postaoned by RB unti
late 2017, Removed per Technical Directive
4andreinstated per Technical Directive 5a
{10/22/15); Inprogress: Have started
gathering data for RPA and have ROWD (a3
0f 3/31/2016). Dellevered 8/31/16

TO:38

CADDER1D

Major:

R2:2010-0043

SANTACRUZ TV OF

SANTA CRUZ WWTP

1071542015

712512016

RBZ has ndicated that theteare atleast

Lai

P &
Plant, Paso Robles WWTP, and Gardinera
Aigher priority). Tt

this perniEwill bepushed badk Upon
reguestof the RegicnalBoard: Asof
313172016 have started dratt of permit

from

Discharger, warking with RBimgetihe dats:

lisched 71671610
resolve data Issues: Data provided by

dischargeron 7/12, addional data
verficati i F/19: el
8/31716;

TO-38

CABDLBER:

Miner

R3-2010-0008;

RMIC PACIFIC MATERIALS INC{CEMEN)

RMICLONESTAR SANTA CRUZ CEMENT:

Und: YF221A5): Permit t Sl

Facifity shiutd BBhasindicate: thi
will TQ38:. Rer
Technical Directive 4.

CAD048941

Minor

R3-2011-0007

HERITAGE RANCH CSD

HERITAGE RANCH WWTP

Full

6/26/2015

Due date for this permit has not yet been
finalized for this permit. Expected due date
is inJuly 2016. As of 3/31/2016, RB working
with us to get data. Have started drafting
permit. Permit complete and QA'd. Ready
fordelivery, will delivery in Nov withall
rermaining RB3 permits.

TO-01

CAD005274

Minor

R3-2010-0025

GRANITE ROCK COMPANY, INC.

GRANITE ROCK ARTHUR WILSON QUARRY

9/1/2015

12/1/2015

Permit in progress. Incorrect effluent data in
CIWQS, awaiting actual discharge data.
ROWD incomplete, requestfor information
pending with Discharger. Discharger also
states that they will be requesting dilution.
Permit finalized, awaiting QA. Moving
forward without diluticn. Nov delivery
expected. Ready for delivery. Permit
delivered on 12/30/16.

TO-01

CADD47364

Major

R3-2011-0003

CARPINTERIA SD

CARPINTERIA SD WWTP

5/15/2016

Due date for this permit has not yet been
finalized. Expected due date is in May 2016.
Ready for QA. Ready fordelivery. Permit
delivered on 12/30/16.

TO-01

CAD006254

Major

R3-2000-0041

DUKE ENERGY MO5S LANDING LLC

MOSS LANDING POWER PLANT - NPDES

9/23/2016

Finalized due date has not yet be
estabiished for this permit, but RB3 has
indicated that this Is the top priority permit
forTO 01. Expected due date will be in
January 2016.

As of 3/31/2016, permitin progress. Permit
developmentcn hold, expect will be
replaced foran RB7 permit as requested by
the State. Permit removed via TD#4 on
7/5/16.

TO-01

CAD047953

Major

R3-2011-0002

EL PASQ DE ROBLES, CITY OF

PASO ROBLES WWTP

9/23/2016

Due date for this permit has not yet been
finalized. RB3 has indicated that this is the
second priority forthem {after Moss
Landing Power Plant). Expected due date is
inlate February 2016.

As of 3/31/2016, permitin progress. RB
working with us, received ROWD on
3/3072016. Permit complete, ready for QA.
Ready for delivery. Permit delivered on
12/30/16.

TO-01

CAD048267

Minor

R3-2011-0008

CA STATE PARKS

BIG BASIN REDWQODS SPWWTP

9/1/2016

10/25/2016

As of 3/31/2016, have started drafting
permit. RB working with us to get data and
materials. Permit complete, ready for QA.
ROWD not yet provided, will need to revise
draft once ROWD is submitted. Permit
delivered on 12/30/16 {ROWD never
received).

TO-01

CADO64068

Minor

R4:2009:0103

LINCOLN AVENUE WATERCO;

SOUTHCOULTER WATER TREATMENT

11/24/2014

fron g 5

then pushed backto 12/1/2014 10

Tentative Orderand Package Materials
12/3/2004

T 38

CADOBOAL2:

Miner

R4-2009-0126

BPWEST COAST PRODUCTS LIC

LONG BEACHMARINE TERMINAL 2

Fill

1271672014

gress, Draft order delr 12/16/14.
Package Materals Delvered 12/26/14.

_,
2
g

CADOG4611

Major:

PHILEIRS 66

LOS ANGELES REFINERY.

Fait

3/10/2018

1/6/2015

Added per Technical Birective 5{10/19/15):
Facility replaces Westield Bullding facility:
Delivery delaved awalting sHe visit to be

v ReglonaiWater Board:

i Pre-Diaft Orderar

GADOD368D:

Maijor:

R4-2009-0125

EXXONMODBILOILCORPORATION

SOUTHWESTERN TERMINAL-AREA T

Fill

t/9f2015

Tt

03/01/2016.

Draft i Srand

Package Materalsion 2/6715,

TQ-38

CADDRLLZT

Minor

R4:2009:8112

LONG BEACH GENERATION LEC

LONG BEACHGENERATION STATION

1/15/2015

Delvered RPA6n 12710714 Drafi.
Tentative Order Delivered on 1715/15:

TO-38

CADO56464

Major:

R4:2010:0087-R

OWENS-BROCKWAY GLASS CONTAINER

GLASS CONTAINER DIV, VERNON

1/30/2015

Tt

Delivered Package Materialsion 2/9/15;
e &

e ROWD: Deli 1 Tan

41715

£ADDRO36T:

Major:

R4:2003:0101

LO5 ANGELES; CITY.OF

HARBOR GENERATING STATION

3/9/2015

Delayeddue tofurtherevaluation of ditution
and 301{g) variance {Anticioated delivery
dateof 4717/2015 was rescheduled:

i B i

ot et : : -
fimits )

Draft permitdefvered 67572015,

TO-38

CADO59846

Minor

R4:2010:0019

CONOCOPHILLIPS COMPANY.

LOS ANGELES LUB: PLANT

3/30/2015

Delivered Draft Tentative Order 3/3/15;
Delivered Package Materialson 3/6/15.

T 38

CADOSS18E:

Major:

R4:2010-8089-A01

CALIEDEPT OF WATERRESGURCES

SWALLIAM £ WARNE POWER PEANT:

471312015

Doy Wwhilewaiting forfral approva: of

Fiiton stidy

0/26/15: Delivery delayed pending

o ie gl

WaterBoard, Delivered Draft Orderon
/8116 Deliverad Package Materals on
1/16/16:

TO-38

GADOBA165:

Miner

R4-2D10-0018:

VOPARTERMINALLONG BEACHING

VOPAK TERMINALLONG BEACHING

Fill

4/20/2015

fay yiddate

Discharger providing informating onnew

disc) s Draft
Or gt

5/9/2015:

TQ-38

€ABO53091

Miner

R4-2010-0180

AMBASSADOR TOWERS:

STERUNG AMBASSADOR TOWERS

S/10/2015

4/1/2015

5/10/2015

6/1/2015

Draft e Qrderon 6/4715:

Delivered package materfals on 7/5/2015;

GADOD3778:

Maijor:

R4-2010:0179

TESORQ REFINING AND MARKETING COMPANY, 1LLC

 TESDRG LOS ANGELES REFINERY.

Fill

9/10/2015

472015

5072015

/172015

Delayto awalt ieceipt of production
¥ from i

Bl45/15, Ce:

of D/D1/2016:RB sendletterequesied
remaining information by 6720716 Data
received ant 15 in dicussions with RBistaff

8/20/16.

CABNG4297.

Minor

R4:2010:0185

CITY.OF REDONDO BEACH

SEASIDE LAGOON

9/1/2015

6/1/2015

71112015

DelayedtowaitforQCdata fremthe
Discharger: Delivered RPA on 779715,

Draft Tentative Order §/19/:

Package i 0/15.

TO-38

GABOS7746:

Miner

R4-2009-0087

METROPOLITAN STEVEDORECO.

METROPOLITANSTEVEDDRECO:

 Technical Directive 2

TQ-38

CAB064595

Miner

R4-2009-0096:

|TELA!R INTERMATIQNAL NG

TELAIR NEWBLIRY: PARK:

Remover per Technical Directive 2.

TO-38

CABOS6928:

Miner

R4-2009-0104

INO RWALK INDUSTRIES 0O

ECOLOGY-AUTO WRECKING

Removed per Technical Directive 2

TO-38

SIRETE

CABOLISGL

Miner

R4-2009-0102

|BP WEST COAST PRODUCTS ELE

EAST HYNES FACILITY.

Removed per Technical Directive 2

TO-38

CABN53287

Minor

R4:2010:0178

180T AVENUE OF THE STARSLP

WESTFIELD BUILDING

9/1/2015

S

4
Dischargeras o futurexonstruction;

W i

o
na fonger reguires permit:

TO-38

CAD060577

Mincr

R4-2010-0187

COVINA IRRIGATING CO

TREATMENT PLANT #1

Fuil

2/1/2016

Delivered Draft Tentative Order 2/1/16.
Defivered Package Mats on 02/17/2016.

TC-01

CAD003352

Major

R4-2011-0029

SIXFLAGS THEME PARKS, INC.

SIXFLAGS MAGIC MOUNTAIN, VALENCIA

2/1/2016

Delivery delayed awaiting missing
monitering report. Delivered Draft TO on
3/21/2016. Delivered Package Materials on
3/31/2016.

TO-01
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